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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP 
Leed Environmental, Inc. 

Van Reed Office Plaza 
2209 Quarry Drive, Suite C-35 

Reading, PA 19609 
Telephone: (610) 670-7310 
Facsimile: (610) 670-7311 

January 2, 2020 

By Electronic Mail and First Class Mail 

Ms. Sheri L. Bianchin 
Remedial Project Manager 

Institutional Controls Coordinator 

U.S. Environmental Protection Agency Region 5 
77 West Jackson Boulevard (SR-6J) 

Chicago, IL 60604 

 Re: NL Industries/Taracorp Superfund Site; Granite City, Illinois 

Consent Decree – Quarterly Progress Report 56 (October-December 2019) 

Dear Ms. Bianchin: 

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the “site”), 

two copies of this letter are submitted, on behalf of the NL Industries/Taracorp Superfund Site 
Group (“Group”), to provide the U.S. Environmental Protection Agency (“EPA”) with a quarterly 

progress report for activities performed during the period from October-December 2019.  

1. Actions Taken During Previous Quarter to Comply with the Consent Decree:

 Institutional Controls: During the October-December 2019 period, the Group

discussed institutional controls for the remote fill properties with EPA and participated
in EPA's annual site visit. Also, the Group’s project coordinator met on November 12,

2019 with the Venice attorney’s assistant as part of efforts to resume discussions about

the Venice roadways ordinance.

 Groundwater Monitoring: On October 7, 2019, the Group's project coordinator sent

an email to EPA to provide a report prepared by the Group’s consultant, Environ-

mental Works, Inc. (“EWI”), documenting the work performed to abandon damaged
monitoring well MW-105S at the main industrial site and to construct concrete bollards

around monitoring well MW-105D to protect the well from vehicle traffic.

 Clarios’ Notification to EPA: On November 5, 2019, Clarios’ representative

forwarded an email to EPA's project manager regarding EPA regional counsel’s

acknowledgement of the change in corporate responsibility (and communication) from

Johnson Controls Inc. to JCBGLLC (n.k.a. Clarios).

 Operation and Maintenance: During the October-December 2019 period, the

following operation and maintenance activities were performed at the site:
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October 24 The Group's contractor, Munie Greencare Professionals (“Munie”), 
reseeded the strip of soil between the sidewalk and State Street along the 

1555 State Street property in Granite City. 

Week of 
November 4 

Munie cut the vegetation on the 1555 State Street and Taracorp pile 
properties in Granite City. 

November 12 The Group's project coordinator performed a semi-annual operation and 

maintenance inspection at the site. 

November 18 Based upon the results of the operation and maintenance inspection, the 

Group's project coordinator sent an email to Munie to request that Munie 

cut/remove several small bushes/shrubs along the State Street sidewalk and 

remove vegetation from a short section of fence along State Street. 

November 18 Based upon the results of the operation and maintenance inspection, the 

Group's project coordinator sent an email to the owner/operator of All 

Pallet Service to request that All Pallet Service repair a short section of 
fence along the southern end of the Taracorp pile that had separated from 

the fence post and repair a bent section of fence from a pile of wood that 

slid into the fence. 

November 19 The Group's project coordinator sent a letter, log sheets, and photographs to 

EPA to document the results of the November 12, 2019 operation and 

maintenance inspection at the site. 

November 27 Munie cut/removed several small bushes/shrubs along the State Street 
sidewalk and removed vegetation from a short section of fence along State 

Street. 

 
 Project Coordination: During the October-December 2019 period and in addition to 

items previously noted, the Group’s project coordinator communicated with the 
following parties regarding work at the site:  

 

October 3  Submitted Quarterly Progress Report 55 to EPA. 

October 7 Sent an email to EPA's project manager to provide EWI’s report 

documenting the work performed at the site to abandon monitoring well 

MW-105S and to install bollards around monitoring well MW-105D. 

October 11 Participated on a conference call with representatives of EPA, Illinois EPA, 

and the Group and discussed institutional controls activities. 

October 24 Sent an email to EPA in regard to EPA's bill for response costs. 

October 28 The Group's project coordinator sent an email to Beelman River Terminals’ 

representative regarding the schedule for the November 2019 annual site 

visit with EPA, Illinois EPA, and the Group. 

November 6 Participated on a conference call with representatives of EPA, Illinois EPA, 

and the Group and discussed institutional controls activities. 

November 6 Communicated with EPA's project manager regarding the ordinance for the 

Venice roadways. 

November 12 Performed a semi-annual operation and maintenance inspection at the site. 
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November 12 Met with the Venice attorney’s assistant as part of efforts related to the 

Venice roadways ordinance. 

November 13 Participated in EPA's annual site visit and meeting with representatives of 

EPA, Illinois EPA, and the Group. 

November 18 Sent a follow-up inquiry to EPA regarding the status of EPA's responses to 

the Group’s questions about EPA's bill. 

November 18 Based upon the results of the operation and maintenance inspection, sent an 

email to Munie to request that Munie cut/remove several small 

bushes/shrubs along the State Street sidewalk and remove vegetation from a 

short section of fence along State Street. 

November 18 Based on the results of the operation and maintenance inspection, sent an 

email to the owner/operator of All Pallet Service to request that All Pallet 

Service repair a short section of fence along the southern end of the 

Taracorp pile that had separated from the fence post and repair a bent 
section of fence from a pile of wood that slid into the fence. 

November 19 Sent a letter, log sheets, and photographs to EPA to document the results of 

the November 12, 2019 operation and maintenance inspection at the site. 

November 19 Sent an email to Beelman Trucking’s representatives to request updates 

regarding the Brenda Irvin property at Slough Road. 

November 21 Received a response from EPA's project manager in regard to EPA's plans 

to issue a revised bill. 

December 5 Received EPA's revised bill and issued it to the Group for review. 

 

2. Summary of Data and/or Results of Sampling and Tests Received: 

 

 Not applicable for this reporting period. 

 

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During 

the Previous Quarter: 

 

 Not applicable during this reporting period. 

 

4. Actions, Data Collection, and Implementation of Work Plans and Other Information 

Related to the Progress of Construction which are Scheduled to be Performed During 

the Next Six-Week Period: 

 

 The Group’s representatives will continue to perform operation and maintenance 

activities at the site, as required. As part of the Group’s operation and maintenance 
activities, the Group anticipates that additional discussions will occur with EPA related 

to operation and maintenance activities for several remote fill properties. 

 
 The Group anticipates that additional discussions will occur with the Venice attorney in 

regard to the Venice roadways ordinance. 

 

 The Group will continue to monitor All Pallet Services’ efforts to repair the fence along 
the south side of the Taracorp pile. 
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 The Group will address comments, if any are received, on the draft notices of soil 

contamination and draft notices of potential soil contamination for 15 denied access 

residential properties that were submitted to EPA and Illinois EPA in September 2019.  
 

 The Group will address EPA's comments, if any are received, on the revised draft 

environmental covenants submitted to EPA and Illinois EPA in May 2019. 
 

 The Group will address EPA's comments, if any are received, on the draft 
administrative records and supporting documents for the 15 denied access residential 

properties, which were submitted to EPA in March 2019. 

 
 The Group's project coordinator will continue to update the Operation and Maintenance 

Plan as institutional controls activities are finalized. 
 

 The Group will continue to address EPA's comments, update the Institutional Controls 
Work Plan, and implement institutional controls as the scope of institutional controls 

activities are finalized.  
 

 The Group will address comments, if any are received from EPA, in regard to the Five-

Year Review Groundwater Monitoring Report, which was submitted to EPA in 
February 2019 to document the results of the November 2018 groundwater monitoring 

event.  
 

 The Group will address comments, if any are received from EPA, in regard to: (1) the 
Soil Sampling and Analysis Report, which was submitted to EPA in January 2014 to 

document the results from soil sampling activities at 73 residential properties in April- 

May 2011, September 2012, June 2013, and October 2013; (2) the Soil Sampling and 
Analysis Report Addendum, which was submitted to EPA in December 2015 to 

document the results of soil sampling performed on three residential properties (  

, , and ) in June 2015 and one residential 
property (  in November 2015; and (3) the Soil Sampling and 

Analysis Report Addendum No. 2, which was submitted to EPA in September 2016 to 

document the results of soil sampling activities performed on three residential 

properties (  in August 2016. 
 

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and 

Efforts Developed or Implemented to Mitigate Delays: 
 

 During the May 2019 operation and maintenance inspection, the Group's project 
coordinator observed scattered hard rubber battery case chips in the surface soil in 

several areas on a vacant lot on Harrison Street in Eagle Park Acres where vegetation 

appeared to have been recently cleared. The Group's project coordinator notified EPA 
about this matter on May 24, 2019 and examined the property with EPA and Illinois 

EPA during the November 2019 site visit. The Group anticipates that additional 

discussions will occur with EPA about this matter. 
 

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA: 

  

 Not applicable for this reporting period. 

Non-Respon

Non-Responsive Non-Responsive Non-Responsive

Non-Responsive

Non-Responsive
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7. Community Relations Activities During Previous Month or to be Undertaken During 

Next Six-Week Period: 

 
 Not applicable for this reporting period. 

 

Should you or your staff have questions or comments regarding this progress report, please 

contact this office at (610) 670-7310. 
 

Very truly yours, 

 

LEED ENVIRONMENTAL, INC. 
 

 
 

Jeffrey A. Leed 

Project Coordinator  

 
cc: Nicole Wood-Chi, Esq. – U.S. Environmental Protection Agency (by electronic mail) 

 Christopher Grubb, Esq. – U.S. Environmental Protection Agency (by electronic mail)   

 Mr. Brian Conrath - Illinois EPA (by electronic mail and first class mail) 
 Mr. Tom Miller – Illinois EPA (by electronic mail) 

 Technical Committee, NL Industries/Taracorp Superfund Site Group (by electronic mail) 




